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Addendum No. 2

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SAN FRANCISCO COUNTY FROM 0.6 KM
TO 1.3 KM EAST OF THE YERBA BUENA TUNNEL EAST PORTAL.

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on June 3, 2003.

This addendum is being issued to revise the Notice to Contractors and Special Provisions and the Proposal and Contract.

In the Special Provisions, Section 2-1.04, "ESCROW OF BID DOCUMENTATION," the first sentence of the eleventh paragraph
is revised as follows:

"The first, second, and third apparent low bidders shall present the bid documentation for escrow at the District
04 Office, 111 Grand Avenue, Oakland, California, (510) 286-5209, on the first Tuesday between 1:00 p.m. and
2:00 p.m., following the time indicated in the "Notice to Contractors" for the opening of bids."

In the Special Provisions, Section 2-1.07, "SUBMITTALS WITH BID," is added as attached.

In the Special Provisions, Section 2-1.08, "SMALL BUSINESS AND DISABLED VETERAN BUSINESS ENTERPRISE
UTILIZATION AND REPORTING," is added as attached.

In the Special Provisions, Section 3, "AWARD AND EXECUTION OF CONTRACT," is revised as attached.

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES,"
is revised as attached.

In the Special Provisions, Section 5-1.20, "AREAS FOR CONTRACTOR'S USE," is revised as attached.

In the Special Provisions, Section 5-1.27, "PAYMENTS," is revised as attached.

In the Special Provisions, Section 10-1.16, "WORKING DRAWING SUBMITTAL SCHEDULE," is revised as attached.

In the Special Provisions, Section 10-1.36, "TEMPORARY TOWERS," Subsection "WORKING DRAWINGS," the table of the
first paragraph is revised as follows:

Location Review Time
AE and AW 30 Working Days
BE and BW 30 Working Days
CE and CW 30  Working Days
DE and DW 30  Working Days
EE and EW 30  Working Days
FE and FW 30  Working Days
GE and GW 30  Working Days
HE and HW 30  Working Days
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In the Special Provisions, Section 10-1.36, "TEMPORARY TOWERS," Subsection "TEMPORARY TOWER DESIGN,"
Subsection "Temporary Tower Foundations – Driving System Submittal," the fifth paragraph is revised as follows:

"The Contractor shall use the driving system and installation methods described in the approved driving system
submittal for each temporary tower location.  Any change in hammers from those submitted and approved by the
Engineer shall also meet the requirements for driving system submittals.  Revised and new driving system submittals
shall be approved by the Engineer prior to using corresponding driving systems on temporary tower piling.  The
Contractor shall allow the Engineer 10 working days to review each revised and each new driving system submittal
after a complete set has been received, as determined by the Engineer."

In the Special Provisions, Section 10-1.37, "PRESTRESSING CONCRETE," Subsection "WORKING DRAWINGS," the last
two paragraphs are revised as follows:

"After complete working drawings and supplement are submitted to the Engineer, the Contractor shall allow the
Engineer 30 working days to review and approve the working drawings and supplement.  No stressing operation
shall be performed without the Engineer's approval of the working drawings and supplement.

After a submittal has been approved, if the Contractor submits a revised prestressing working drawing
submittal, the Contractor shall allow the Engineer additional 5 working days to review the revised submittal."

In the Special Provisions, Section 10-1.38, "HIGH STRENGTH PRESTRESSING ROD (75 MM)," Subsection "WORKING
DRAWINGS," the last paragraph is revised as follows:

"After complete working drawings and supplement are received by the Engineer, the Contractor shall allow the
Engineer 15 working days to review the submittal.  No manufacture of the prestressing rods shall begin until
complete working drawings and supplement are reviewed and approved, in writing, by the Engineer."

In the Special Provisions, Section 10-1.40, "CONCRETE STRUCTURES," Subsection "FALSEWORK," the table of the second
paragraph is revised as follows:

Structure or Portion of Structure Total Review Time –
Working days

Pier W2 Cap Beam Construction 30
Pier E2 Crossbeam Construction 30
Pier W2 and E2 Pier Construction 20

In the Special Provisions, Section 1.41, "SPHERICAL BUSHING BEARING (PIER E2)," Subsection "WORKING
DRAWINGS," the sixth paragraph is revised as follows:

"Complete working drawings and supplement shall be submitted to the Engineer within 80 working days after
the contract is awarded.  After complete working drawings and supplement are received by the Engineer, the
Contractor shall allow the Engineer 25 working days to review a submittal 100 pages or less.  If the submittal is
greater than 100 pages the review time shall be 30 working days.  No fabrication of test specimen and test fixtures of
the spherical bushing bearing shall begin until complete working drawings and supplement are reviewed and a
preliminary approval is given, in writing, by the Engineer."
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In the Special Provisions, Section 1.42, "FURNISH SPHERICAL BUSHING RING BEARING (HINGE K)," Subsection
"WORKING DRAWINGS," the sixth paragraph is revised as follows:

"Complete working drawings and supplement shall be submitted to the Engineer within 80 working days after
the contract is awarded.  After complete working drawings and supplement are received by the Engineer, the
Contractor shall allow the Engineer 25 working days to review a submittal 100 pages or less.  If the submittal is
greater than 100 pages the review time shall be 30 working days.  No fabrication of test specimen and test fixtures of
the spherical bushing ring bearing shall begin until complete working drawings and supplement are reviewed and a
preliminary approval is given, in writing, by the Engineer."

In the Special Provisions, Section 1.43, "TOWER CROSS BRACING SPHERICAL BUSHING BEARING," Subsection
"WORKING DRAWINGS," the sixth paragraph is revised as follows:

"Complete working drawings and supplement shall be submitted to the Engineer within 80 working days after
the contract is awarded.  After complete working drawings and supplement are received by the Engineer, the
Contractor shall allow the Engineer 25 working days to review a submittal 100 pages or less.  If the submittal is
greater than 100 pages the review time shall be 30 working days.  No fabrication of test specimen and test fixtures of
the tower cross bracing spherical bushing bearing shall begin until complete working drawings and supplement are
reviewed and a preliminary approval is given, in writing, by the Engineer."

In the Special Provisions, Section 1.44, "SHEAR KEY (PIER E2)," Subsection "WORKING DRAWINGS," the sixth paragraph
is revised as follows:

"Complete working drawings and supplement shall be submitted to the Engineer within 80 working days after
the contract is awarded.  After complete working drawings and supplement are received by the Engineer, the
Contractor shall allow the Engineer 25 working days to review a submittal 100 pages or less.  If the submittal is
greater than 100 pages the review time shall be 30 working days.  No fabrication of test specimen and test fixtures of
the shear key shall begin until complete working drawings and supplement are reviewed and a preliminary approval
is given, in writing, by the Engineer."

In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES," Subsection "WORKING DRAWINGS," the last paragraph
is revised as follows:

"The Contractor shall allow the Engineer 30 working days to review the structural steel working drawings if the
submittal is 120 pages or less.  If the submittal is greater than 120 pages the review time shall be 35 working days."

In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES," Subsection "ERECTION PLAN," Item "A." of the fifth
paragraph is revised as follows:

"A. Calculations indicating the stresses imposed on sections of the permanent structure due to attachments, and
stresses imposed during erection, including but not limited to the effects of wind speed, local topography,
and adjacent structures."

In the Proposal and Contract, the Engineer's Estimate Items 6 and 39 of both Alternatives 1 and 2 are revised as attached.
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To Proposal and Contract book holders:

Replace pages 28, 29, 36, and 37 of the Engineer's Estimate in the Proposal with the attached revised pages 28, 29,
36, and 37 of the Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature
page of the proposal.

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their book will
be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by UPS overnight mail to Proposal and Contract book holders to ensure that each receives it.
A copy of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY:

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer

Attachments



2-1.07  SUBMITTALS WITH BID
In addition to the requirements of "Pre-Award Information/Questionnaire" and "Escrow of Bid Documentation," of these special

provisions, a complete bid shall include the following:

• A preliminary working drawing submittal schedule as described in "Working Drawing Submittal Schedule" of these special
provisions. At a minimum, the drawings shall provide information for items D, E, and G of the referenced section.

• Preliminary drawings illustrating a general description of the tower and superstructure steel erection procedure. At a
minimum, the drawings shall provide preliminary information for items C and D in subsection "Erection Plan" in "Steel
Structures," of these special provisions.

• Preliminary drawings illustrating a general description and loading of temporary support towers. At a minimum, the drawings
shall provide preliminary information for items A, B, D, E, F, and H in subsection "Working Drawings" in "Temporary
Towers," of these special provisions.

Drawings shall be submitted on 11x17 paper and text and details shall be legible and suitable for photocopying. Only one set of
the entire submittal package is required.

The schedule and shop drawings are subject to the Engineer's review as part of the Department's assessment of responsibility of
bidders in conformance with these special provisions. It is understood that the drawings at bid time are preliminary conceptual
versions subject to change, however, the drawings shall be as complete and comprehensive as possible to demonstrate a clear plan for
construction. Multiple options and plans may be shown. Review of the bid submittals will only be to assess the responsibility of the
Contractor, and does not relieve the Contractor from conforming to plans and specifications. The low bidder to whom the project is
awarded will be required to resubmit the finalized schedule and drawings as described in "Working Drawing Submittal Schedule",
"Steel Structures", and "Temporary Towers" of these special provisions.

The contract provisions in this section shall be considered part of the cost of preparing bids and no separate payment will be made
therefor.

CONTRACT NO. 04-0120F4
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2-1.08  SMALL BUSINESS AND DISABLED VETERAN BUSINESS ENTERPRISE UTILIZATION AND REPORTING
Contractors, subcontractors, suppliers and service providers who qualify are requested to apply for certification as a "Small

Business" or a "Disabled Veteran Business Enterprise" by submitting an application to the Department of General Services, Office of
Small Business and DVBE Certification, 707 3rd Street, West Sacramento, CA  95605 Telephone No. (916) 375-4940 or (800) 559-
5529.

Attention is directed to the provisions of the Small Business Procurement and Contract Act, Government Code Section 14835 et
seq., and Title 2, California Code of Regulations, Section 1896 et seq. regarding certification as a Small Business, and the provisions
of Military and Veterans Code Section 999 et seq. and Title 2, California Code of Regulation, Section 1896.60 et seq. regarding
certification as a Disabled Veteran Business Enterprise.

By Executive Orders Nos. D-37-01 and D-43-01 the Governor has declared that the policy of the State is to promote the use and
participation of Small Businesses and Disabled Veteran Business Enterprises in the State contracting process.  The Executive Orders
seek pursuit of an annual 25 percent Small Business participation level, and the statutory 3 percent Disabled Veteran Business
Enterprise participation level.  Because this project involves Federal funding, the State Small Business preference and the State
Disabled Veteran Business Enterprise goal do not apply.  However, the Department desires to encourage the highest possible
participation of Small Businesses and Disabled Veteran Business Enterprises to achieve the goals as stated in the Executive Orders.

It is requested that the Contractor provide, on a quarterly basis, and within 30 days of contract acceptance, reports summarizing
the participation of State certified Small Businesses and Disabled Veteran Business Enterprises used in the performance of this
contract.  To qualify for payment, it is requested that each report include the contract number, Contractor name, business address,
business telephone number, and name of person preparing the report, and that the report list payments to each Small Business or
Disabled Veteran Business Enterprise by item number, description of work performed and materials provided, business name, Small
Business or Disabled Veteran Business Enterprise certification number, amount of payment, date payment was made, and cumulative
payment.

For each report submitted to the Engineer, the Contractor will receive $2,500.  The amount paid for submitting each report shall
include full compensation for doing all the work involved in preparing and submitting the report, including accounting, tracking,
maintaining, and reporting certified Small Business and Disabled Veteran Business Enterprise use.
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SECTION 3.  AWARD AND EXECUTION OF CONTRACT

3-1.01   GENERAL
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

3-1.01A PRE-AWARD QUALIFICATIONS MEETING
Bidders are advised that on June 12, 2003 at 1:00 p.m. in the third floor conference room 1727 - 30th Street,

Sacramento, CA  95816, the apparent low bidder shall participate in a pre-award qualification review meeting conducted by one or
more agents of the Director and the Engineer.  Non-attendance to the qualification review meeting by the apparent low bidder shall be
just cause for rejection of the bid and forfeiture of the proposal guaranty.  At the qualifications review meeting, the low bidder shall be
prepared to discuss and answer questions relative to the responses to the "Pre-Award Information/Questionnaire," "Manufacturing and
Fabrication Self Qualification Audit" and shop drawings submitted with the bid.  Prior to Award, the Director’s agent will prepare
written findings and recommendations to the Engineer regarding award of the contract to the apparent low bidder based on the bridge
construction and steel fabricator information and responses submitted with the bid, and on the information provided at the
qualifications review meeting.

The Engineer’s determination on the bidder's qualifications for performing bridge construction work, in a manner that is safe for
the workers and the public and of the highest possible quality, will be based on the following:

1. Bidder's experience in structural work of this nature
2. Qualifications of on-site supervisory personnel capable of completing the work in a safe and timely manner
3. Safety history of the bidder and its supervisory personnel
4. Conceptual approach to the bridge construction work
5. Availability of equipment capable of performing the work
6. Ability of the steel suppliers to supply material on schedule
7. Sufficient letters of intent to list and use fabricators/steel shops
8. Sufficient schedule for steel delivery and sufficient planned storage space for delivered steel until it can be incorporated into

the work
9. Demonstration through completed self-audits that proposed fabricators for the contract items designated can perform and are

competent to do the work.  It is expected that designated item fabricators will pass the Department’s audit
10. Adequate shop facility footprint/space requirements
11. Adequate funding capability

Successful completion of the pre-award qualifications process does not relieve the Contractor of the responsibility for furnishing
materials or producing finished work of the quality specified in project plans and specifications.

The second and third apparent low bidders shall participate in pre-award qualifications review meetings if requested to do so by
the Department.  Notification by the Department will be within 7 days after the bid opening, and will be provided at least 48 hours
prior to the qualifications review meeting.   Non-attendance by the second or third apparent low bidder at any such requested meeting
shall be just cause for rejection of bid and forfeiture of the proposal guaranty.

The contract provisions described herein shall be considered part of the cost of preparing bids and no separate payment will be
made therefor.

3-1.01B AWARD AND EXECUTION OF CONTRACT
The award of the contract, if it be awarded, will be made within 30 days after the opening of the proposals if the apparent

lowest bidder has met the goal for DBE participation.  The award of the contract, if it be awarded, will be made within 60 days after
the opening of the proposals if the apparent lowest bidder has not met the goal for DBE participation but has claimed good faith
efforts to do so.  These periods will be subject to extension for such further periods as may be agreed upon in writing between the
Department and the bidders concerned.  The award, if made, will be to the lowest responsible bidder whose proposal complies with all
the requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the satisfaction of the
Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.
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All bids will be compared on the basis of the total of all items for each Alternative Bid submitted.  The apparent lowest bid
will be determined by comparing the lowest responsive bid of all bids for Alternative 1 to the lowest responsive bid of all bids for
Alternative 2.  If the lowest responsive bid for Alternative 2 is greater than the lowest responsive bid for Alternative 1 by more than 25
percent of the lowest responsive bid for Alternative 1, the provisions of "Buy America Requirements" of these special provisions will
not apply, in conformance with 23 CFR 635.410(b)(3), and the apparent successful bidder (low bidder) will be determined from the
bids for Alternative 1.  If a proposal does not include a complete bid for Alternative 1, the bid for Alternative 2 submitted by that
bidder will be used in the determination of bidder order for Alternative 1. If the lowest responsive bid of all bids for Alternative 2 is
not greater than the lowest responsive bid of all bids for Alternative 1 by more than 25 percent of the lowest responsive bid for
Alternative 1, the provisions of "Buy America Requirements" of these special provisions will apply, and the apparent successful
bidder (low bidder) will be determined from the bids for Alternative 2.

If the apparent low bid is determined from Alternative 1, and is later found to be non-responsive, the applicability of "Buy
America Requirements" of these special provisions and determination of the low bidder will again be determined by comparing the
new lowest responsive bid of all bids for Alternative 1 to the lowest responsive bid of all bids for Alternative 2, in the same manner
specified above.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the Department
so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has received the contract for
execution.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed contract documents shall be
delivered to the following address: Department of Transportation MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, CA
95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The purpose of
the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to the Department by
the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee shall be deemed to mean the
successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the "Payee Data
Record" form to the Department as provided herein will result in the retention of 31 percent of payments due the contractor and
penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form is in addition to any
other retention of payments due the Contractor.
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SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES
Attention is directed to the provisions in "Order of Work," of these special provisions, Section 8-1.03, "Beginning of Work," in

Section 8-1.06, "Time of Completion," and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special
provisions.

The Contractor shall furnish the Engineer with a statement from the vendor that the order for the electrical materials required for
this contract has been received and accepted by the vendor; and the statement shall be furnished within 15 calendar days after the
contract has been approved by the Attorney General, or the attorney appointed and authorized to represent the Department of
Transportation.  The statement shall give the date that the electrical materials will be shipped.  If the Contractor has the necessary
materials on hand, the Contractor will not be required to furnish the vendor's statement.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or the
attorney appointed and authorized to represent the Department of Transportation.

A working day as defined in said Section 8-1.06 is re-defined for this project.  Paragraph 2 through paragraph 5, inclusive, of said
Section 8-1.06 shall not apply.  Saturdays, Sundays and legal holidays, including days of inclement weather, will be counted as
working days.

This work (except work as specified as Designated Portion "1" of the Work and Designated Portion "2" of the Work) shall be
diligently prosecuted to completion before the expiration of 1429 WORKING DAYS beginning on the fifteenth calendar day after
approval of the contract.

The Contractor shall pay to the State of California the sum of $50,000 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

The time limit specified for the completion of the work contemplated herein is considered insufficient to permit completion of the
work by the Contractor working a normal number of hours per day or week on a single shift basis.  Should the Contractor fail to
maintain the progress of the work in accordance with the "Progress Schedule" required in these special provisions, additional shifts
will be required to the extent necessary to ensure that the progress conforms to the above mentioned schedule and that the work will
be completed within the time limit specified.

Full compensation for any additional costs occasioned by compliance with the provisions in this section shall be considered as
included in the prices paid for the various contract items of work and no additional compensation will be allowed therefor.

INCENTIVES AND DISINCENTIVES
Incentive payments and disincentive deductions shall apply to the Designated Portions of Work in conformance with the

following:

A.  Incentives and Disincentives for Designated Portion "1" of the Work
The Designated Portion "1" of the work shall be diligently prosecuted to completion before the expiration of 1306

working days.  One thousand three hundred and six (1306) working days will be the basis for determining incentive payments
and disincentive deductions to complete the Designated Portion "1" of work.  For each and every working day less than 1306,
the Contractor will receive an incentive payment of $200,000.  For each and every working day in excess of 1306, a
disincentive deduction of $200,000 per working day needed to finish this designated portion of work will be deducted from
any monies due to the Contractor under this contract.  Should the disincentive apply concurrently with other disincentives or
liquidated damages specified elsewhere in these special provisions, the greater of the two will be assessed.  The total
incentive or disincentive payment will not exceed $54,000,000.
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B. Incentives and Disincentives for Designated Portion "2" of the Work
The Designated Portion "2" of the Work shall be diligently prosecuted to completion before the expiration of 1397

working days.  One thousand three hundred and ninety seven (1397) working days shall be the basis for determining
incentive payments and disincentive deductions associated with the completion of the Designated Portion "2" of work.  For
each and every working day less than 1397, the Contractor will receive an incentive payment of $100,000.  For each and
every working day in excess of 1397, a disincentive deduction of $100,000 per working day needed to finish the Designated
Portion "2 of the Work will be deducted from any monies due to the Contractor under this contract.  Should the disincentive
apply concurrently with other disincentives or liquidated damages specified elsewhere in these special provisions, the greater
of the two will be assessed.  The total incentive or disincentive payment will not exceed $18,000,000.

Inspection, testing, and review duties performed by the Engineer shall be considered as included in the number of working days
for completion of the Designated Portions of Work and no extensions of time will be allowed for such actions in determining incentive
payments, disincentive deductions or liquidated damages.

The maximum number of days specified in these special provisions, is considered insufficient to permit completion of the work
by the Contractor working a normal number of hours per day or week on a single shift basis.  Should the Contractor fail to maintain
the progress of the work in conformance with the "Progress Schedule (Critical Path)" required in these special provisions, additional
shifts will be required to the extent necessary to ensure that the progress conforms to the above mentioned schedule and that the work
will be completed within the time limit specified.

Full compensation for additional costs occasioned by compliance with the provisions in this section shall be considered as
included in the prices paid for the various contract items of work and no additional compensation will be allowed therefor.
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5-1.20  AREAS FOR CONTRACTOR'S USE
Attention is directed to the requirements specified in Section 7-1.19, "Rights in Land and Improvements," of the Standard

Specifications, plans and these special provisions.  "The Contractor's attention is directed to the project plans "Construction Details -
Areas for Contractor Use" and Section 10-1.08 "Cooperation" of these special provisions.

The Contractor shall have use of the areas as indicated on the plans and as follows and shall plan his work accordingly:

"Area EF" is available to both Contract 04-0120E4 and this contract until May 15, 2005 and then to this contract after that
date.  Prior to May 15, 2005, the Contractor shall coordinate any planned work in “Area EF" with the Engineer and Contract 04-
0120E4 contractor.  Additionally, footings at tower T1 and footing and piers at Pier E2 to be constructed by others under
Contract 04-0120E4 will be substantially complete by May l 15, 2005 to allow the Contractor to complete the tower and E2
work specified under the contract.

"Area CF" is designated for use by Contract 04-0120C4 and will not be available to the Contractor until June 1, 2004.
Additionally, footing and piers at Pier W2 to be constructed by others under Contract 04-0120C4 will be substantially complete
by June 1, 2004 to allow the Contractor to complete the W2 work specified under the contract.

"Area FPR" is available to both Contract 04-0120R4 and this contract until March 31, 2005 and then to this contract after
that date.  Prior to March 31, 2005, the Contractor shall coordinate any planned work in "Area FPR" with the Engineer and
Contract 04-0120R4 contractor.  After March 31, 2005 "Area FPR" shall be considered a part of "Area FP"

"Area FP" is available for use by Contract 04-0120P4 and this contract commencing August 1, 2004.  The Contractor shall
coordinate any planned work in "Area FP" with the Engineer and Contract 04-0120P4 contractor.  Additionally, once the
Designated Portion "1" of the work is complete by the Contractor, the contractor prosecuting Contract 04-0120P4 shall be
provided full and unrestricted access to "Area FP" to complete work under that contract.

The western portion of the Skyway constructed by others under Contract 04-012024 will be substantially complete by July 1,
2006, in order to allow the Contractor to complete the Hinge A connection and other work specified under the contract.

The Contractor’s access to/from the work area may be limited by closures of the Westbound YBI onramp to I-80 and Southgate
Road during the contract period.  The Contractor will have access to the work area during these closures via posted detours.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The Contractor shall
not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary to perform the required
work.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of equipment
and materials on State property may be arranged with the Engineer, subject to the prior demands of State maintenance forces and to
other contract requirements.  Use of the Contractor's work areas and other State-owned property shall be at the Contractor's own risk.
The State shall not be held liable for damage to or loss of materials or equipment located within these areas.

Toll plaza parking lots shall not be used for the Contractor’s employees private vehicles and the Contractor’s equipment and
vehicles.

The Contractor shall remove the equipment, materials, and rubbish from the work areas and other State-owned property which the
Contractor occupies and shall leave the areas in a presentable condition, in conformance with the provisions in Section 4-1.02, "Final
Cleaning Up," of the Standard Specifications.

The Contractor shall secure, at the Contractor's own expense, areas required for storage of plant, equipment, and materials, or for
other purposes if sufficient area is not available to the Contractor within the contract limits.
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5-1.27  PAYMENTS
Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard

Specifications and these special provisions, and Section 8-4.01, "Audits," of these special provisions.
For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard Specifications, the

amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum value of the contract item of
work which will be recognized for progress payment purposes:

A. Electronic Mobile Daily Diary Computer System Data Delivery $20,000
B. Working Drawing Campus $5,000,000
C. Accelerated Working Drawings Submittal $5,000,000
D.  Project Schedule (Critical Path) $100,000

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment purposes
herein above listed for the item, will be included for payment in the first estimate made after acceptance of the contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered for
inclusion in the payment as materials furnished but not incorporated in the work:

A. Prestressing steel in sealed containers
B. Prestressing ducts and anchorages
C. Bearings
D. Joint seal (Type B)
E. Modular joint seal assembly
F. Bar reinforcing steel
G. Bar reinforcing steel (epoxy coated)
H. Structural steel
I. Miscellaneous metal
J. Steel barrier
K. Railings
L. Prefabricated parallel wire strand and wire
M. Suspender ropes
N. High Strength Prestressing Rod

Plate steel for fabrication of structural steel and fabricated elements for structural steel, fabricated and stored in fenced areas with
locked gates or in locked warehouses will be eligible for partial payment if the Contractor furnishes evidence satisfactory to the
Engineer that its storage is subject to or under the control of the Department and that it has been designated or fabricated specifically
for this project and is of such character that is not adaptable to any other use.

Attention is directed to Section 2-1.05, Alternative Bids,” and Section 3, “Award and Execution of the Contract,” of these special
provisions. If the contract is awarded based upon a bid pursuant to “Engineer’s Estimate, Alternative 1, Foreign Steel and Iron
Alternative,” the following shall apply: For the purpose of making partial payments for plate steel and fabricated elements for
structural steel fabricated and stored outside the United States pursuant to these special provisions and Section 9-1.06, "Partial
Payments," of the Standard Specifications, the amount of $50,000,000 for each monthly pay estimate shall be deemed to be the
maximum value which will be recognized for progress payment purposes. After acceptance of the contract pursuant to the provisions
in Section 7-1.17, "Acceptance of Contract," of the Standard Specifications, the amount, if any, payable in excess of the maximum
value for progress payment purposes herein above, will be included for payment in the first estimate made after acceptance of the
contract.

If the contract is awarded based upon a bid pursuant to “Engineer’s Estimate, Alternative 1, Foreign Steel and Iron Alternative,”
the successful bidder shall furnish a bond or first demand bank guarantee to secure the value of potential partial payments for plate
steel and fabricated elements for structural steel fabricated and stored outside the United States pursuant to these special provisions
and Section 9-1.06, "Partial Payments," of the Standard Specifications.” The bond form will be furnished to the successful bidder by
the Department. The bond shall be in a sum equal to at least $50,000,000. All alterations, extensions of time, extra and additional
work, and other changes authorized by these special provisions or any part of the contract may be made without securing the consent
of the surety of the bond.
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10-1.16 WORKING DRAWING SUBMITTAL SCHEDULE
The Contractor shall submit the working drawing submittal schedule in accordance with the requirements of these special

provisions.
The Contractor’s attention is directed to the section "Progress Schedule (Critical Path)" of these special provisions for the

definitions of Baseline Schedule and Controlling Operation.
Within  45 days after approval of the contract, the Contractor shall submit to the Engineer for acceptance the working drawing

submittal schedule in conjunction with the Baseline Schedule. The working drawing submittal schedule shall include the following:

A. Name and brief description of all working drawings and supplement including all subsections required by the Standard
Specifications and these special provisions.

B. Reference section of the Standard Specifications or these special provisions for each working drawing submittal.
C. Allowable time for review of the working drawings by the Engineer as specified in the Standard Specifications and these

special provisions.
D. A time-scaled logic diagram which shows all working drawing submittals, working drawing activities, and demonstrates any

interdependency between separate working drawing submittals or partial submittals.
E. A listing of all working drawing submittals affecting the Controlling/critical path Operation.
F. Identification of the first occurrence of any Controlling/critical path Operation affected by each working drawing submittal.
G. A time-scaled diagram showing the estimated number of working drawing submittal sheets to be submitted for the Engineer's

review.
H.  In the event that several related working drawing submittals with review times on the controlling/critical path are submitted

simultaneously, or an additional working drawing submittal is submitted for review before the review of a previous submittal
has been completed, the Contractor shall designate the sequence in which the submittals are to be reviewed.

The Contractor’s proposed working drawing submittal schedule shall be in the order of the activities listed in the Baseline
Schedule. Working drawing submittal schedules in contradiction with the Baseline Schedule will not be accepted.

Items ‘D’ through ‘H,’ above, of the working drawing submittal schedule, shall be updated and submitted to the Engineer on a
monthly basis in conjunction with the monthly updates provided for under Progress Schedule (Critical Path). The working drawing
submittal schedule updates shall reflect actual durations and proposed revisions in durations, resources, and logic.

If working drawing and supplement submittal for any activity is not accepted by the Engineer, the allowable time for review of
the working drawings by the Engineer as specified in the Standard Specifications and these special provisions will be reset after a re-
submittal is made and the completeness of the re-submittal is checked by the Engineer.  No compensation will be allowed for any
costs incurred or for delay in completing the work resulting from rejected working drawing submittal. Pursuant to Item ‘H,’ above, of
the working drawing submittal schedule, should the Contractor submit several related working drawing submittals with review times
on the controlling/critical path, or an additional working drawing submittal for review before the review of a previous submittal has
been completed, the time to be provided for the review of any submittal in the sequence shall be not less than the review time
specified for that submittal, plus 7 calendar days for each submittal of higher priority which is still under review.

Full compensation for preparing and submitting the working drawing submittal schedule including all revisions shall be
considered as included in the contract lump sum price paid for Progress Schedule (Critical Path), and no additional compensation will
be allowed therefor. The initial working drawing schedule submittal, as specified herein, shall be considered a component of the
Baseline Schedule provisions of Progress Schedule (Critical Path), and the monthly working drawing schedule update provisions, as
specified herein, shall be considered a component of the provisions of Progress Schedule (Critical Path), and the deduction and
retention provisions of Progress Schedule (Critical Path) shall apply.
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The following table is a summary of the major structural working drawing submittals and the Engineer’s initial review times per
submittal.  This summary is intended as a planning tool and is not a complete list of all submittals.  If the review times in this table
conflict with review times specified elsewhere in these special provisions, the review times specified elsewhere shall control.
Attention is also directed to “Working Drawings” of these special provisions.

SPECIAL
PROVISIONS SECTION

WORKING DRAWING
SUBMITTAL

Numbers of Working
Days for review

10-1.36 Temporary Tower working
drawings and design calculations -
each location

30 + 10 days for
each additional

submittal
10-1.36 Temporary Tower

Foundations- Driving System
Submittal

15

10-1.37 Prestressing Concrete-
complete working drawings and
supplement

30

10-1.38 High Strength Prestressing
Rod (75mm) - complete working
drawings and supplement

15

10-1.39 Cable Tie Down- complete
working drawings

25

10-1.40 Mass Concrete –thermal
control plan

20

10-1.40 Falsework – Pier W2 Cap
Beam Construction

30

10-1.40 Falsework – Pier E2
Crossbeam Construction

30

10-1.40 Falsework – Pier W2 and E2
Pier Construction

20

10-1.41 Spherical Bushing Bearing
(Pier E2) - complete working
drawings and supplement

25
(30 if greater

than 100 pages)
10-1.42 Spherical Bushing Ring

Bearing (Hinge K) - complete
working drawings and supplement

25
(30 if greater

than 100 pages)
10-1.43 Tower Cross Bracing Spherical

Bushing Bearing - complete
working drawings and supplement

25
(30 if greater

than 100 pages)
10-1.44 Shear Key (Pier E2) - complete

working drawings and supplement
25

(30 if greater
than 100 pages)

10-1.45 Circular Segmented Bearing
(Hinge A) ) - complete working
drawings and supplement

20

10-1.47 Polyester Concrete Overlay
(13mm) – public safety plan

10

10-1.48 High Strength Nonshrink
Grout) - complete working
drawings and supplement

35

10-1.51 Structural steel working
drawings

30
(35 if greater

than 120 pages)
10-1.51 Structural Steel - erection

working drawings
50
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SPECIAL
PROVISIONS SECTION

WORKING DRAWING
SUBMITTAL

Numbers of Working
Days for review

10-1.51 Structural Steel – weight
control procedure

20

10-1.51 Pipe Beam installation system
working drawings and
supplemental design calculations

25

10-1.51 Steel casting fabrication and
erection procedures

50

10-1.52 Cable System working
drawings

20

10-1.53 Tower Suspender working
drawings

20

10-1.56 Traveler Scaffolds – complete
drawings and all supplemental data

50

10-1.58 Sign structure working
drawings

30

10-1.61 Plastic lumber working
drawings

20

10-1.62
10-1.63

Painting Quality Work Plan 10
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ALTERNATIVE 1 FOREIGN STEEL AND IRON ALTERNATIVE
04-0120F4

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

1 030748 WORKING DRAWING CAMPUS LS LUMP SUM LUMP SUM

2 030702 ELECTRONIC MOBILE DAILY
DIAIRY COMPUTER SYSTEM DATA
DELIVERY

LS LUMP SUM LUMP SUM

3 030703 PILE CORROSION MONITORING
SYSTEM

LS LUMP SUM LUMP SUM

4 030704 EROSION CONTROL (TYPE B) M2 1570

5 070010 PROJECT SCHEDULE (CRITICAL
PATH)

LS LUMP SUM LUMP SUM

6 070018 TIME-RELATED OVERHEAD WDAY 1429

7 071322 TEMPORARY FENCE (TYPE CL-1.8) M 205

8 030705 3.66 M TEMPORARY GATE
 (TYPE CL-1.8)

EA 1

9 049281 FURNISH AND REMOVE
TEMPORARY TOWER (AE)

LS LUMP SUM LUMP SUM

10 049282 FURNISH AND REMOVE
TEMPORARY TOWER (AW)

LS LUMP SUM LUMP SUM

11 049283 FURNISH AND REMOVE
TEMPORARY TOWER (BE)

LS LUMP SUM LUMP SUM

12 049284 FURNISH AND REMOVE
TEMPORARY TOWER (BW)

LS LUMP SUM LUMP SUM

13 049285 FURNISH AND REMOVE
TEMPORARY TOWER (CE)

LS LUMP SUM LUMP SUM

14 049286 FURNISH AND REMOVE
TEMPORARY TOWER (CW)

LS LUMP SUM LUMP SUM

15 049287 FURNISH AND REMOVE
TEMPORARY TOWER (DE)

LS LUMP SUM LUMP SUM

16 049288 FURNISH AND REMOVE
TEMPORARY TOWER (DW)

LS LUMP SUM LUMP SUM

17 049289 FURNISH AND REMOVE
TEMPORARY TOWER (E2E)

LS LUMP SUM LUMP SUM

18 049290 FURNISH AND REMOVE
TEMPORARY TOWER (E2W)

LS LUMP SUM LUMP SUM

19 049291 FURNISH AND REMOVE
TEMPORARY TOWER (FE)

LS LUMP SUM LUMP SUM

20 049292 FURNISH AND REMOVE
TEMPORARY TOWER (FW)

LS LUMP SUM LUMP SUM
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ALTERNATIVE 1
04-0120F4

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

21 049293 FURNISH AND REMOVE
TEMPORARY TOWER (GE)

LS LUMP SUM LUMP SUM

22 049294 FURNISH AND REMOVE
TEMPORARY TOWER (GW)

LS LUMP SUM LUMP SUM

23 049295 FURNISH AND REMOVE
TEMPORARY TOWER (HE)

LS LUMP SUM LUMP SUM

24 049296 FURNISH AND REMOVE
TEMPORARY TOWER (HW)

LS LUMP SUM LUMP SUM

25 049297 REMOVE SKYWAY TEMPORARY
TOWER (AE)

LS LUMP SUM LUMP SUM

26 049298 REMOVE SKYWAY TEMPORARY
TOWER (AW)

LS LUMP SUM LUMP SUM

27 074019 PREPARE STORM WATER
POLLUTION PREVENTION PLAN

LS LUMP SUM LUMP SUM

28 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM

29 030706 NON-STORM WATER DISCHARGES LS LUMP SUM LUMP SUM

30 030707 TURBIDITY CONTROL LS LUMP SUM LUMP SUM

31 074032 TEMPORARY CONCRETE WASHOUT
FACILITY

LS LUMP SUM LUMP SUM

32 074034 TEMPORARY COVER M2 1350

33 030708 ACCELERATED WORKING
DRAWINGS SUBMITTAL

LS LUMP SUM LUMP SUM

34 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM LUMP SUM

35 150605 REMOVE FENCE M 90

36 150620 REMOVE GATE EA 2

37 030709 RECONSTRUCT CHAIN LINK FENCE
(TYPE CL-2.4, BLACK VINYL-CLAD)
WITH BARBED WIRE EXTENSION ARMS

M 150

38 030710 RECONSTRUCT 3.66 M CHAIN LINK GATE
(TYPE CL-2.4, BLACK VINYL-CLAD)
WITH BARBED WIRE EXTENSION ARMS

EA 2

39 203061 STABILIZING EMULSION KG 35

40 203014 FIBER (EROSION CONTROL) KG 155
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ALTERNATIVE 2 DOMESTIC STEEL AND IRON ALTERNATIVE
04-0120F4

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

1 030748 WORKING DRAWING CAMPUS LS LUMP SUM LUMP SUM

2 030702 ELECTRONIC MOBILE DAILY
DIAIRY COMPUTER SYSTEM DATA
DELIVERY

LS LUMP SUM LUMP SUM

3 030703 PILE CORROSION MONITORING
SYSTEM

LS LUMP SUM LUMP SUM

4 030704 EROSION CONTROL (TYPE B) M2 1570

5 070010 PROJECT SCHEDULE (CRITICAL
PATH)

LS LUMP SUM LUMP SUM

6 070018 TIME-RELATED OVERHEAD WDAY 1429

7 071322 TEMPORARY FENCE (TYPE CL-1.8) M 205

8 030705 3.66 M TEMPORARY GATE
 (TYPE CL-1.8)

EA 1

9 049281 FURNISH AND REMOVE
TEMPORARY TOWER (AE)

LS LUMP SUM LUMP SUM

10 049282 FURNISH AND REMOVE
TEMPORARY TOWER (AW)

LS LUMP SUM LUMP SUM

11 049283 FURNISH AND REMOVE
TEMPORARY TOWER (BE)

LS LUMP SUM LUMP SUM

12 049284 FURNISH AND REMOVE
TEMPORARY TOWER (BW)

LS LUMP SUM LUMP SUM

13 049285 FURNISH AND REMOVE
TEMPORARY TOWER (CE)

LS LUMP SUM LUMP SUM

14 049286 FURNISH AND REMOVE
TEMPORARY TOWER (CW)

LS LUMP SUM LUMP SUM

15 049287 FURNISH AND REMOVE
TEMPORARY TOWER (DE)

LS LUMP SUM LUMP SUM

16 049288 FURNISH AND REMOVE
TEMPORARY TOWER (DW)

LS LUMP SUM LUMP SUM

17 049289 FURNISH AND REMOVE
TEMPORARY TOWER (E2E)

LS LUMP SUM LUMP SUM

18 049290 FURNISH AND REMOVE
TEMPORARY TOWER (E2W)

LS LUMP SUM LUMP SUM

19 049291 FURNISH AND REMOVE
TEMPORARY TOWER (FE)

LS LUMP SUM LUMP SUM

20 049292 FURNISH AND REMOVE
TEMPORARY TOWER (FW)

LS LUMP SUM LUMP SUM
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ALTERNATIVE 2
04-0120F4

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

21 049293 FURNISH AND REMOVE
TEMPORARY TOWER (GE)

LS LUMP SUM LUMP SUM

22 049294 FURNISH AND REMOVE
TEMPORARY TOWER (GW)

LS LUMP SUM LUMP SUM

23 049295 FURNISH AND REMOVE
TEMPORARY TOWER (HE)

LS LUMP SUM LUMP SUM

24 049296 FURNISH AND REMOVE
TEMPORARY TOWER (HW)

LS LUMP SUM LUMP SUM

25 049297 REMOVE SKYWAY TEMPORARY
TOWER (AE)

LS LUMP SUM LUMP SUM

26 049298 REMOVE SKYWAY TEMPORARY
TOWER (AW)

LS LUMP SUM LUMP SUM

27 074019 PREPARE STORM WATER
POLLUTION PREVENTION PLAN

LS LUMP SUM LUMP SUM

28 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM

29 030706 NON-STORM WATER DISCHARGES LS LUMP SUM LUMP SUM

30 030707 TURBIDITY CONTROL LS LUMP SUM LUMP SUM

31 074032 TEMPORARY CONCRETE WASHOUT
FACILITY

LS LUMP SUM LUMP SUM

32 074034 TEMPORARY COVER M2 1350

33 030708 ACCELERATED WORKING
DRAWINGS SUBMITTAL

LS LUMP SUM LUMP SUM

34 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM LUMP SUM

35 150605 REMOVE FENCE M 90

36 150620 REMOVE GATE EA 2

37 030709 RECONSTRUCT CHAIN LINK FENCE
(TYPE CL-2.4, BLACK VINYL-CLAD)
WITH BARBED WIRE EXTENSION ARMS

M 150

38 030710 RECONSTRUCT 3.66 M CHAIN LINK GATE
(TYPE CL-2.4, BLACK VINYL-CLAD)
WITH BARBED WIRE EXTENSION ARMS

EA 2

39 203061 STABILIZING EMULSION KG 35

40 203014 FIBER (EROSION CONTROL) KG 155
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